
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 19-Nov-14

6:12 PM
Run date

Time

Reviewer: Mathur, Lalit 07-Jun-10

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Bruce, Matt
Diary #: 037 Date: 26-Apr-2010 Monday

Approved Date:

Shift Hours: 07:00 am 05:30 pm Break: 00:30 Over Time: 02:00

Const Calendar Day: 230

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

0.00" Mostly sunny

Temperature 7 AM 12 PM 4PM50 - 60 60 - 70 40 - 50

Weather

Precipitation Condition

Diary: Dispute

Work description.

- Continued to analyze project horizontal control using ABF and Caltrans values for control point MB007
located on the Treasure Island Navy Pier.
- Continued to review the Sea Transportation inspection packet for voyage 2 compiled by Tai Lin for OBG
lifts 5E, 5W, 6E, and 6W along with crossbeams CB4, CB5, and CB6. Worked 2 hours of overtime in
preparation for scheduled inspection tomorrow of OBG lift 5E at 8:00am.
- Shot elevations only for the north/south offsets of Panel Points 3W20, 3W23, 4W26 and 4W28 with the
assistance of Damon Brown. The OBG top splice joint 3W/4W was in the process of being welded during
the time of the survey.
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